PROJECT CHARTER

DOCUMENT CONTROL

Version	Date	Prepared By	Reviewed By	Approved By	Description of Changes
1.0	2026-08-15	Anjali Patel (Project Manager)	Vikram Desai (QA & Sec Lead)	Rajesh Sharma (VP E-Commerce)	Initial Project Charter baseline for Aanya Fashion
2.0	2026-10-06	Anjali Patel (Project Manager)	Rahul Mehta (Tech Lead)	Rajesh Sharma (VP E-Commerce)	Updated scope with Boutique POS counter and final budget baseline
2.1	2026-10-12	Anjali Patel (Project Manager)	Rajesh Sharma (VP E-Commerce)	Rajesh Sharma (VP E-Commerce)	Formal PMO approval and operational go-live sign-off

Project Name: Aanya Fashion (Aanya Fashions Omnichannel Platform)

Project Code: UT-FEC-2026-01

Project Sponsor: Rajesh Sharma (VP, E-Commerce & Retail)

Project Manager: Anjali Patel

Start Date: August 15, 2026

Target End Date: October 20, 2026

Department: E-Commerce & Retail Engineering / PMO

Priority: High (Strategic Tier-1)

PROJECT PURPOSE & JUSTIFICATION

Aanya Fashions is an established Indian ethnic apparel fashion house celebrated for master-weaver silk sarees, designer kurtis, bridal lehengas, and contemporary fusion wear. Despite strong brand heritage, boutique operations previously suffered from disconnected physical point-of-sale registers, manual spreadsheets, and an incomplete web prototype.

The strategic objective of Project UT-FEC-2026-01 is to architect, develop, and launch an omnichannel, cloud-native commerce ecosystem connecting the luxury digital storefront with in-store physical retail boutique operations via a unified PostgreSQL and Express API backend.

By establishing real-time inventory synchronization across boutique stores and digital channels, the platform eliminates overselling and stockouts, delivers a luxury mobile-first shopping experience tailored for Indian consumers, and accelerates checkout via integrated domestic payment rails (UPI, RuPay, Cards, COD).

Equipping boutique staff with a high-speed Point of Sale (POS) cashier billing terminal with barcode scanning, automated GST tax calculation (CGST/SGST), and 58mm/80mm thermal receipt printing significantly improves walk-in checkout velocity and retail staff productivity.

PROJECT OBJECTIVES

1. Launch a luxury, high-performance responsive web storefront (React 18 + Vite) tailored for Indian ethnic fashion within 10 weeks.
2. Deploy an in-store boutique POS billing counter supporting barcode/SKU scanning, GST tax calculations (CGST/SGST), and thermal receipt printing.
3. Attain 100% real-time inventory synchronization across physical boutique counters and digital storefront to eliminate overselling.
4. Integrate frictionless Indian payment rails (UPI intent/dynamic QR, RuPay/Cards, Net Banking, COD) achieving sub-60 second digital checkout.
5. Increase online conversion rates by >= 35% and reduce boutique walk-in cashier transaction time to under 30 seconds.

SCOPE (IN SCOPE)

6. Consumer digital storefront featuring luxury Bromello styling, responsive catalog browsing, AI search, and multi-step Indian checkout.
7. Omnichannel Admin Control Suite with comprehensive catalog lifecycle management, category hierarchy, order fulfillment, and customer CRM.
8. In-store Boutique POS cashier counter with SKU lookup, barcode reader support, tax calculations, and dual thermal/A4 receipt printing.
9. Client-side WebAssembly AI background removal (@imgly/background-removal) and automated Instagram brand feed syndication (@aanya.style).

OUT OF SCOPE

10. Native compiled mobile binary applications for Apple App Store or Google Play Store (Phase 1 uses mobile-optimized PWA).
11. Multi-currency international payment processing and cross-border customs/duties calculations (Phase 1 strictly domestic INR).
12. Open third-party marketplace vendor onboarding (platform is exclusive to Aanya Fashions brand collections and official boutiques).

KEY MILESTONES

Milestone	Description	Target Date	Owner
M1: Architecture Baseline	Finalize SRS, BRD, Supabase relational schema, and design token baseline	August 25, 2026	Anjali Patel (Project Manager)
M2: Storefront Delivery	Complete React single-page storefront, catalog filtering, cart, and AI search	September 12, 2026	Frontend Team Lead
M3: POS & Admin Suite	Deploy Admin portal,	September 28, 2026	Full Stack Dev / Anjali

Milestone	Description	Target Date	Owner
	boutique POS cashier counter, GST invoicing, and thermal print		Patel
M4: Payments & AI Pipeline	Integrate UPI/Card payment rails, WebAssembly AI background remover, and Instagram sync	October 08, 2026	Backend Team Lead
M5: UAT & Production Launch	End-to-end integration testing, cashier hardware validation, staff training, and Go-Live	October 20, 2026	Anjali Patel / Rajesh Sharma

STAKEHOLDERS

Name	Role	Department	Involvement
Rajesh Sharma	Executive Project Sponsor	Executive Leadership	Project Champion, capital budget approval, and strategic vision oversight
Anjali Patel	Project Manager	Project Management Office (PMO)	End-to-end project execution, sprint management, risk mitigation, and governance
Rahul Mehta	Technical Lead / Solutions Architect	Engineering & Architecture	Architecture design, database schema, API engineering, and code reviews
Sneha Patel	Retail Operations Lead	Boutique Store Operations	POS cashier requirements, staff operational training, and boutique UAT sign-off
Vikram Desai	Quality & Security Lead	Information Security & QA	Security compliance, DPDP Act audits, and end-to-end test verification

HIGH-LEVEL RISKS & ASSUMPTIONS

13. Risk: Network latency or outage at boutique store during peak POS billing. Mitigation: Local storage caching for active cashier sessions.

14. Risk: Festival traffic surges causing database connection bottlenecks. Mitigation: Supabase connection pooling and Vercel CDN edge caching.
15. Assumption: Boutique store billing counters are equipped with standard PC/laptop hardware, USB barcode scanners, and thermal receipt printers.
16. Assumption: Third-party domestic payment gateways maintain >= 99.9% uptime during peak holiday sales with reliable webhook callbacks.

BUDGET SUMMARY

Cost Category	Estimated Cost	Notes
Engineering & Architecture	$48,000 USD (₹40,00,000)	Frontend UI, backend APIs, Supabase database, and POS counter implementation
Cloud Infrastructure & Subscriptions	$16,000 USD (₹13,30,000)	Vercel Pro CDN hosting, Supabase Managed DB, domain, and SSL certificates
QA, Security Audits & Hardware Testing	$18,000 USD (₹15,00,000)	Thermal printer/barcode integration, penetration testing, and DPDP compliance
Contingency & Post-Launch Support	$17,000 USD (₹14,20,000)	Reserve fund for scope adjustments and 60-day post-launch operational warranty

APPROVAL

Project Sponsor
Name: Rajesh Sharma
Date: October 06, 2026

Project Manager
Name: Anjali Patel
Date: October 06, 2026