PROJECT PLAN

DOCUMENT CONTROL

Version	Date	Prepared By	Reviewed By	Approved By	Description of Changes
1.0	2026-08-15	Anjali Patel (Project Manager)	Vikram Desai (QA & Sec Lead)	Rajesh Sharma (VP E-Commerce)	Initial Master Project Plan baseline for Aanya Fashion
2.0	2026-10-06	Anjali Patel (Project Manager)	Rahul Mehta (Tech Lead)	Rajesh Sharma (VP E-Commerce)	Updated Sprint Schedule, POS Architecture & Delivery Roadmap
2.1	2026-10-12	Anjali Patel (Project Manager)	Rajesh Sharma (VP E-Commerce)	Rajesh Sharma (VP E-Commerce)	Formal PMO approval and operational go-live sign-off

Project Name: Aanya Fashion (Aanya Fashions Omnichannel Platform)

Project Code: UT-FEC-2026-01

Prepared By: Anjali Patel (Project Manager)

Date: October 06, 2026

Version: 2.0 (Master Execution Plan)

Status: Approved / In Execution

PROJECT OVERVIEW

Project UT-FEC-2026-01 establishes an enterprise-grade omnichannel e-commerce and retail platform for Aanya Fashion. The initiative unites luxury digital shopping with physical boutique retail into a synchronized commerce engine powered by React 18, TypeScript, Vite, Node.js, and Supabase PostgreSQL.

Under the leadership of Project Manager Anjali Patel, the engineering roadmap spans 10 weeks across 5 distinct phases: Architecture Baseline, Customer Storefront, Admin & Boutique POS Suite, Domestic Payments & Media AI, and UAT Hardening & Production Go-Live.

Key platform deliverables include a responsive consumer storefront with luxury Bromello branding, an integrated domestic payment system (UPI intent/QR, RuPay/Cards, COD), an in-store POS billing counter with dual invoice formats (thermal receipt & A4 tax invoice), real-time atomic inventory synchronization, and client-side WebAssembly AI background removal.

SCOPE & DELIVERABLES

Deliverable	Description	Owner	Due Date
D1: Storefront Web Application	Responsive single-page application with Bromello branding, category filters, and	Frontend Team Lead	September 12, 2026

Deliverable	Description	Owner	Due Date
	product zoom		
D2: Unified Database & APIs	Supabase PostgreSQL schema, RLS security policies, RESTful endpoints, and auth management	Backend Team Lead	August 25, 2026
D3: Boutique In-Store POS Hub	Cashier counter with SKU/barcode reader, GST tax calculation, and thermal/A4 printing	Anjali Patel / POS Team	September 28, 2026
D4: Payment & Media Pipeline	Integrated UPI/Card/COD checkout, WASM AI background remover, and Instagram sync	Integration Lead	October 08, 2026
D5: Production Go-Live & Handover	Security hardening, staff training, Vercel CDN deployment, and final operational sign-off	Anjali Patel / PMO	October 20, 2026

PROJECT TIMELINE / PHASES

Phase	Start Date	End Date	Milestone
Phase 1: Inception & Architecture	August 15, 2026	August 25, 2026	Database baseline, SRS sign-off, and UI token setup
Phase 2: Sprint 1 - Storefront	August 26, 2026	September 12, 2026	Navigation, product catalog, cart, and wishlist delivery
Phase 3: Sprint 2 - Admin & POS	September 13, 2026	September 28, 2026	Admin control portal, in-store billing, and thermal printing
Phase 4: Sprint 3 - Payments & AI	September 29, 2026	October 08, 2026	UPI/Cards checkout, WebAssembly AI photo processing
Phase 5: UAT & Production Launch	October 09, 2026	October 20, 2026	Security audit, cashier training, and production Go-Live

RESOURCE PLAN

Name	Role	Allocation %	Duration
Anjali Patel	Project Manager & Scrum Master	100%	Full Lifecycle (10 Weeks)
Rahul Mehta	Technical Lead / Solutions Architect	100%	Full Lifecycle (10 Weeks)
Dev Team (2 Engineers)	Frontend & UI/UX Developers	100%	Weeks 2 – 9 (8 Weeks)
Dev Team (2 Engineers)	Backend & Database Developers	100%	Weeks 1 – 9 (9 Weeks)
Vikram Desai	QA Lead & Information Security Specialist	50%	Weeks 4 – 10 (7 Weeks)

COMMUNICATION PLAN

Meeting / Report	Frequency	Audience	Owner
Daily Standup Meeting	Daily (Mon-Fri, 09:30 AM)	Core Dev Team, PM, Tech Lead	Anjali Patel
Sprint Review & Demo	Bi-weekly (End of Sprint)	Sponsor, PM, Tech Lead, Store Ops	Anjali Patel
Weekly PMO Status Report	Weekly (Every Friday)	Executive Sponsor & Stakeholders	Anjali Patel
Boutique Operations Sync	Weekly (Wednesdays)	Retail Ops Lead, Cashier Staff, PM	Sneha Patel

RISK MANAGEMENT PLAN

Risk	Likelihood	Impact	Mitigation	Owner
Dual-channel stock collision during sales	Medium	High	Atomic SQL decrement triggers and real-time BroadcastChannel sync	Rahul Mehta
Boutique hardware incompatibility with POS	Medium	Medium	Standardized @media print CSS rules supporting 58mm/80mm ESC/POS	Anjali Patel
Payment gateway webhook failures during surges	Low	High	HMAC signature verification with idempotent transactions ledger	Backend Lead
Cashier resistance or slow checkout	Medium	Medium	Laminated quick-start guides and 2-hour hands-on cashier training	Sneha Patel

Risk	Likelihood	Impact	Mitigation	Owner
onboarding				

DEPENDENCIES

1. Supabase Cloud production tier provisioning and automated database backup policy setup.
2. Procurement and operational certification of boutique ESC/POS thermal printers and USB barcode scanners.
3. Merchant acquisition approval and production API credentials for Indian payment gateways (UPI, RuPay, Net Banking).

APPROVAL

Project Manager
Name: Anjali Patel
Date: October 06, 2026

Sponsor
Name: Rajesh Sharma
Date: October 06, 2026